



New York Health Benefit Exchange

Blueprint Summary for 9.4.9 Performance Measures October 26, 2012

<u>Item Number</u>	<u>Topic</u>
9.4.9	Performance Measures

Version Number	Modified By	Revision Date	Description of Change
1.1	D. Boland	10/23/12	Updates as requested by CCIO from CMS Design Review on 10/9/2012 and 10/10/2012

Performance measures are tracked and reported on via various media on a weekly basis. Please refer to 9.4.9 NY-HX Project Weekly PMO Status Report we 10-19-12.ppt and 9.4.9 CSC-MAXIMUS Integrated Report 20121019.doc for examples of data points.

9.4.9 NY-HX Project Weekly PMO Status Report we 10-19-12.ppt

CSC provides and reviews with DOH, on a weekly basis, a compilation of status derived from updates from the project teams, status against the Integrated Master Schedule, and technical performance metrics based on widget completion. During the project transition from Agile to Iterative development, CSC is revising the technical performance metrics from user story points to the completion of development and testing widgets. CSC will resume reporting detailed technical performance metrics to align with the replanning exercise, week ending November 9.

9.4.9 CSC-MAXIMUS Integrated Report 20121019.doc

CSC and MAXIMUS provide executive level updates on status, risks and any key decisions necessary for executive level decisions and direction. This status is provided to DOH, reviewed, compiled and distributed for discussion with the DOH Executive Level staff.

