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The project team is currently in process of replanning the implementation effort focusing on a more 

structured approach that provides more detail and dependencies that are critical to the project’s 

execution and delivery. The revised detailed project schedule, which will be available to CCIIO November 

9, 2012,  will include more granularity on the project's execution and delivery schedule. 

The Project Schedule is updated on the SharePoint site weekly and will continue to be available to CCIO 

via Microsoft Project files via this vehicle. 
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